Measure E Facilities Bond
Construction Update Archives

2010 Updates on Measure E Projects
  - Measure E Construction Update #30

2009 Updates on Measure E Projects
  - September 2009 - January 2010
  - May - August 2009
  - March - April 2009
  - January - March 2009

2008 Updates on Measure E Projects

2007 Updates on Measure E Projects

2006 Updates on Measure E Projects

All of the documents on this site are provided as Adobe Portable Document Format (PDF) files. To view the documents, please download Adobe Reader®.
CONSTRUCTION / PLANNING UPDATE

I. Work to be performed this period
(September 1, 2009 – January 31, 2010):
Projects under construction:
- Security/Maintenance Building Modernization is scheduled to be completed by September 2009.
User group meetings:
- Social Science Building Modernization will meet after 50% Construction Drawings are complete.
- Cosmetology/Business Buildings Modernization moved to Swing Space. (Post Move Support)
- Art/Humanities/Music Return Move Complete. (Post Move Support)
- Security/Maintenance Return Move Scheduled for late September. (Post Move Support)

II. Year long outlook
(Through July 31, 2010):
Projects scheduled to be completed:
- Cosmetology/Business Buildings Modernization – scheduled to be completed in June 2010.
- Roofing of Gymnasium – scheduled to be completed in June 2010.
Projects scheduled start:
- Social Science Building Modernization – scheduled to start construction in August 2010.
User group meetings:
- Social Science Building Modernization
- San Benito County Campus – Interim Housing (planning)
- Water System Upgrade (Dependent on State funding)
- Physical Education Building Modernization (Dependent on State funding)

Swing Space moves to and from:
- Cosmetology/Business to Modernized Building in August 2010
- Social Science Building to Swing Space in August 2010

Modifications to existing Swing Space:
- Prepare Swing Space for Social Science in July 2010 at conclusion of Summer Session

User Group meetings to develop IPP/FPP’s and submit to State by July 2010:
- Revisions to existing IPP/FPP’s