I. Work to be performed this month (September 1 – September 30, 2006)

*Boiler Rooms at the Business Bldg., Physics Bldg., and Locker Rooms:*
- The Contractor will begin pouring the new concrete for the floors and equipment pads.
- The Contractor will continue installation of new boiler plumbing, gas piping, and electrical systems.
- The Contractor will begin installation of the new boiler equipment.

*Infrastructure Upgrades:*
- Installation of new underground electrical systems and gas piping will begin, with Phase I being along the central campus walkway near the Cosmetology, Business and Social Science Buildings. This phase is scheduled to last approximately one month.

II. Work to be performed next month (October 1 – October 31, 2006)

*Boiler Rooms at the Business Bldg., Physics Bldg., and Locker Rooms:*
- The Contractor is scheduled to complete the installation of the new boiler equipment.
- The Boiler Replacement project is scheduled to be complete by the end of October.

*Infrastructure Upgrades:*
- Trenching and underground work is scheduled to continue with Phase II (along the North, South and East sides of the Art Lecture Building and around the Occupational Education Building).


*Infrastructure Upgrades:*
- Weather permitting, Phase III of the trenching and underground work is scheduled to begin between the Library and the Humanities Buildings, and along the East of the Library Building in November.
- Weather permitting, Phase IV of the trenching and underground work is scheduled to begin between the Library and the Physics Building, and along the North of the Health Building in December.
- Weather permitting; Phase V of the trenching and underground work is scheduled to begin in Parking Lot A in January (during the winter session). During this time, much of Parking Lot A will be closed to vehicle traffic, and students and staff will be encouraged to use other parking lots on the campus.

*Interim Housing Portables:*
- Work is scheduled to begin on the “Phase 2” Interim Housing Portables East of the Health Occupations Building in mid-November.
- Vacating the Occupational Education Building set for December 2006.
- Work is scheduled to begin on the “Phase 1” Interim Housing Portables South of the Occupational Education Building in January 2007.

IV. Year long outlook (through August 31, 2007)

- The “Phase 2” Interim Housing Portables East of the Health Occupations Building are scheduled for completion in January 2007.
- The “Phase 1” Interim Housing Portables South of the Occupational Education Building are scheduled for completion in May 2007.
- The Infrastructure Upgrades project is scheduled for completion in June 2007.
- Renovation of the Occupational Education Building is scheduled to begin March 2007.
- Renovation of the Physics, Chemistry and Life Science Buildings is scheduled to begin June 2007.

*If you have any issues or safety concerns, please contact Art Kerr (848-4705) or Joe Keeler (848-4715).*

Prior updates and other related information can be found on our website at [www.gavilan.edu](http://www.gavilan.edu).