I. Work to be performed this month (April 1 - April 30, 2007):
   Infrastructure Upgrades:
   - Continue installation of cabling
   - Set electrical switch gear
   - Continue installation of walkway lights along Sycamore Lane.

   Interim Housing Portables:
   - Interim Housing Phase 1 construction on going. The project is tentatively scheduled to be completed in July.
   - Interim Housing Phase 2 final connections including the electrical tie-in at the Library on April 15th, which will affect MIS and CMAP; project is scheduled to be completed.

   Fault Investigation:
   - Excavation of trench along the south side of the Occ. Ed. Building and crossing over the Parking Lot C access road during Spring Break. Access to Parking Lot C will be limited during this time.

II. Work to be performed next month (May 1 – May 31, 2007):
   Infrastructure Upgrades:
   - Continue installation of cabling
   - Set electrical switch gear
   - Continue installation of walkway lights along Sycamore Lane
   - Natural gas shutdown tentatively scheduled for May 29th through June 1st. During this period there will be no heat or hot water on campus.

   Interim Housing Portables:
   - Interim Housing Phase 1 construction on going. The project is tentatively scheduled to be completed in July.

III. Long term outlook for Construction (June 1 – August 31, 2007):
   Infrastructure Upgrades:
   - Completion of cable and switch gear installation
   - Phase IX – PG&E work and Campus Shutdown is tentatively scheduled for the end of May (right after graduation). Electricity will tentatively be shut off for three (3) periods; May 26-29, June 1-4, and June 8-11. Also, there will be isolated power shutdowns for the Theater Building. The project is scheduled to be completed in July 2007.

   Interim Housing Portables:
   - The “Phase 1” Interim Housing Portables South of the Occupational Education Building is scheduled for completion in July 2007.
   - Moving activities will occur over the summer into the Interim Housing Portables for Phases 1 & 2 as well other various moves.

   Occupational Education Building:
   - Renovation is scheduled to begin July 2007

   Physics, Chemistry and Life Science Buildings:
   - Renovation is scheduled to begin August 2007

   Theater Rooms #127 & 130:
   - Renovation is scheduled to begin mid. August 2007 and is tentatively scheduled to be completed at the end of September 2007.

IV. Year long outlook (through March 31, 2008):
   Occupational Education Building:
   - Renovation in progress

   Physics, Chemistry and Life Science Buildings:
   - Renovation in progress

If you have any issues or safety concerns, please contact Art Kerr (848-4705) or Joe Keeler (848-4715).

Prior Updates and other related information can be found on our website at www.gavilan.edu.