CONSTRUCTION / PLANNING UPDATE

I. Work to be performed this month

Projects under construction:
- Occ. Ed. Bldg & MIS/Public Safety
- Science Buildings Modernization
- Softball Scoreboard
- Parking Lot C drop off / pick up area

User group meetings:
- Art/Humanities/Music Buildings Modernization
- Security/Maintenance Building Modernization
- Coyote Valley Ed. Center – Interim Housing

User group meetings to develop FPP:
- Student Center Building Modernization
- Coyote Valley Ed. Center – Phase 1
- San Benito County Ed. Center – Phase 1
- Theater Building

II. Work to be performed next month

Projects under construction:
- Occ. Ed. Bldg & MIS/Public Safety
- Science Buildings Modernization

Projects scheduled to be complete:
- Softball Scoreboard
- Parking Lot C drop off / pick up area

User group meetings:
- Art/Humanities/Music Buildings Modernization
- Security/Maintenance Building Modernization

III. Long term outlook (continued)
     (Feb. 1, 2008 – Apr. 30, 2008):

Projects scheduled to be completed:
- Occ. Ed. Bldg & MIS/Public Safety in June 2008
- Science Buildings Modernization in August 2008

Tentative Schedules:
- Phase 2 Site Improvements (Campus lighting, parking, and landscaping) - tentatively scheduled to start construction in May 2008 and tentatively scheduled to be completed in August 2008
- Art/Humanities/Music Buildings Modernization - tentatively scheduled to start construction in August 2008
- Security/Maintenance Building Modernization - tentatively scheduled to start construction in November 2008

User group meetings:
- Coyote Valley Ed. Center – Interim Housing
- Cosmetology/Business Buildings Modernization

User group meetings to develop FPP and submit to the State on July 1, 2008:
- Student Center Building Modernization
- Coyote Valley Ed. Center – Phase 1
- San Benito County Ed. Center – Phase 1
- Theater Building

MIS / Data / Phone Moves:
- Data: system down 5/25/08 – 5/27/08
- MIS: move 6/5/08 – 6/6/08
- Phone: system down 7/5/08 – 7/7/08

 Modifications to portables and other space:
- Based on modification areas June – August 2008

If you have any issues or safety concerns, please contact Joe Keeler (848-4715) or Bill Wagner (848-4705).

Prior updates and other related information can be found on our website at www.gavilan.edu.