CONSTRUCTION / PLANNING UPDATE

I. Work to be performed this month (Nov. 1 – Nov. 30, 2007):

Occ. Ed. Bldg & MIS/Public Safety:
- Project under construction.
Science Buildings Modernization:
- Project under construction.
Art/Humanities/Music Buildings Modernization:
- User group meetings.
Security/Maintenance Building Modernization:
- User group meetings.
Student Center Building Modernization:
- User group meetings to develop FPP.
Coyote Valley Ed. Center – Interim Housing:
- User group meetings.
Coyote Valley Ed. Center – Phase 1:
- User group meetings to develop FPP.
San Benito County Ed. Center – Phase 1:
- User group meetings to develop FPP.
Theater Building:
- User group meetings to develop FPP.


Occ. Ed. Bldg & MIS/Public Safety:
- Project under construction.
Science Buildings Modernization:
- Project under construction.
Art/Humanities/Music Buildings Modernization:
- User group meetings.
Security/Maintenance Building Modernization:
- User group meetings.
Cosmetology/Business Buildings Modernization:
- User group meetings.
Student Center Building Modernization:
- User group meetings to develop FPP.
Coyote Valley Ed. Center – Interim Housing:
- User group meetings.
Coyote Valley Ed. Center – Phase 1:
- User group meetings to develop FPP.
San Benito County Ed. Center – Phase 1:
- User group meetings to develop FPP.
Theater Building:
- User group meetings to develop FPP.

II. Work to be performed next month (Dec. 1 – Dec. 31, 2007):

Occ. Ed. Bldg & MIS/Public Safety:
- Project under construction.
Science Buildings Modernization:
- Project under construction.
Art/Humanities/Music Buildings Modernization:
- User group meetings.
Security/Maintenance Building Modernization:
- User group meetings.
Student Center Building Modernization:
- User group meetings to develop FPP.
Coyote Valley Ed. Center – Interim Housing:
- User group meetings.
Coyote Valley Ed. Center – Phase 1:
- User group meetings to develop FPP.
San Benito County Ed. Center – Phase 1:
- User group meetings to develop FPP.
Theater Building:
- User group meetings to develop FPP.

IV. Year long outlook (through Oct. 31, 2008):

Occ. Ed. Bldg & MIS/Public Safety:
- Project is scheduled to be complete in June 2008.
Science Buildings Modernization:
- Project is scheduled to be complete in August 2008.
Phases 2 & 3 Site Improvements (Campus lighting, parking, and landscaping (Pending Board approval):
- Project is tentatively scheduled to start construction in May 2008 and tentatively scheduled to be completed in August 2008.
Art/Humanities/Music Buildings Modernization:
- Project is tentatively scheduled to start construction in August 2008.
Security/Maintenance Building Modernization:
- User group meetings.
Cosmetology/Business Buildings Modernization:
- User group meetings.
Student Center Building Modernization:
- User group meetings to develop FPP and submit to the State on July 1, 2008.
Coyote Valley Ed. Center – Interim Housing:
- User group meetings.
Coyote Valley Ed. Center – Phase 1:
- User group meetings to develop FPP and submit to the State on July 1, 2008.
San Benito County Ed. Center – Phase 1:
- User group meetings to develop FPP and submit to the State on July 1, 2008.
Theater Building:
- User group meetings to develop FPP and submit to the State on July 1, 2008.

If you have any issues or safety concerns, please contact Joe Keeler (848-4715) or Bill Wagner (848-4705).

Prior updates and other related information can be found on our website at www.gavilan.edu.