Construction Update
Gavilan Joint Community College District

July 3, 2014

I. Work to be performed this week (July 7 – July 11, 2014):

*Water Storage Tank, Distribution and Well Improvements:*
- The contractor will continue to layout the main pipeline run through Parking Lot H and continue to excavate. There will be traffic control measures in place during this time. The contractor will start to lay pipe down in between the football field and the Community Ed. Building and stop where the parking lot ends. Later in the week the contractor will start to layout the fire main at the following buildings: Life Science, Chemistry, & Student Center.

*Parking Lot C Extension:*
- The contractor will import and compact the aggregate base. Trucks will access the site through the south entrance. The contractor will fine grade and start to pave the parking lot and entrance. The contractor will pour concrete at pad and install the metal gates. Contractor will continue to work on electrical work. The contractor will start to install landscape and irrigation.

*GECA:*
- The contractor will continue to work on site subgrade, underground utilities, and paving pad. The contractor will remove and re-install light poles, relocate the last existing modular and start utility tie in to the modular buildings.

*Native Garden:*
- No work is scheduled.

*Pond Overlook:*
- No work is scheduled.

II. Work to be performed next week (July 14 – July 18, 2014):

*Water Storage Tank, Distribution and Well Improvements:*
- The contractor will continue to lay out the fire main at the following buildings: the Life Science, Chemistry, & Student Center. Later in the week the contractor will start the layout the fire main at the north side of the Student Center.

*Parking Lot C Extension:*
- The contractor will continue to work on the landscape and irrigation. The contractor will seal coat the asphalt paving and start to stripe the parking lot. The contractor will install signage.

*GECA:*
- The contractor will start to install landscaping. Contractor will continue to tie in utilities to the modular buildings.

*Native Garden:*
- A Mandatory Contractor Job Walk is scheduled for Tuesday, July 8, 2014 at 11:00 AM, with a bid opening to follow on Tuesday, July 22, 2014 at 2:00 PM

*Pond Overlook:*
- No work is scheduled.

III. General Notes:
- Parking Lot C will be closed to the public and staff from June to August. There will be limited access for Gavilan maintenance staff, construction workers and equipment, & the Motorcycle Safety Foundation courses.

*If you have any question, please contact Jeff Gopp at 408-848-4705*