I. **Work to be performed this week (August 25 – August 29, 2014):**

*Water Storage Tank, Distribution and Well Improvements:*
- The contractor will continue to work on the fire main that runs between the Cosmetology building and the bus stop. Later in the week the contractor will work on the fire main that runs from the Student Center to the Social Science building.
- The contractor will continue to work on the tank site. The contractor will start to dig and prepare the retaining wall footing on the tank site.

*Parking Lot C Extension:*
- Parking Lot C will open to the public, the construction fence will be removed on Saturday, August 23, 2014.

*GECA:*
- Phase I of GECA is complete. GECA students are currently occupying the site.

*Native Garden:*
- Project pre-construction meeting August 25, 2014

*Pond Overlook:*
- Project will bid on August 26, 2014

II. **Work to be performed next week (September 1 – September 5, 2014):**

*Water Storage Tank, Distribution and Well Improvements:*
- The contractor will continue to work on the fire main that runs from the Student Center to the Social Science building. Later in the week the contractor will start to work on fire main run from Student Center to Social Science at the Sycamore Lane fire hydrant.
- The contractor will continue to work on the tank site. Contractor will continue to work on the retaining wall footing and prepare for concrete pour.
- The contractor is scheduled to start drilling the water well. Across Santa Teresa at the well location.

*Parking Lot C Extension:*
- Project is complete.

*Native Garden:*
- Contractor is scheduled to start work. Project location is south of the Physical Science Building and east of the Life Science building.

*Pond Overlook:*
- No work is scheduled.

III. **General Notes:**
- The existing Parking Lot C is open to the public. The Parking Lot C extension will be open to the public on Friday, August 25th.

*If you have any question, please contact Jeff Gopp at 408-848-4705*