I. Work to be performed this week (August 11 – August 15, 2014):

**Water Storage Tank, Distribution and Well Improvements:**
- The contractor will start to work on the fire main that goes to the Social Science building and work on the fire main near Sycamore Lane between the Student Center and Social Science building.
- The contractor will start to work on the tank site. The contractor has began to excavate the site and export soil and will continue the process throughout the week.
- The contractor will work on Saturdays and possible Sundays in order to connect water mains into the buildings. Water will be shut down during construction, accessible portable toilets are provided for the weekends. Hand wash stations will be provided as well.

**Parking Lot C Extension:**
- The contractor will seal the parking lot. The lot will then be striped (painted) following the sealing. The lot will be opened for the beginning of classes on August 25.

**GECA:**
- The contractor will start to prep site for future modular building. GECA Classes began on Thursday, August 7, 2014. Punch-list items to be completed.

**Native Garden:**
- Project is scheduled to be awarded at the August 12th Board meeting.

**Pond Overlook:**
- Project is out to bid.

II. Work to be performed next week (August 18 – August 22, 2014):

**Water Storage Tank, Distribution and Well Improvements:**
- The contractor will install the fire main at Parking Lot C and will start to work on the fire main that runs between the Music building and the Theater building.
- The contractor will continue to work on the tank site. The contractor will continue to excavate the site and export soil.
- The contractor will work on Saturdays and possible Sundays in order to tie in water mains into the buildings. Water will be shut down during construction, accessible portable toilets will be provided for the weekends. Hand wash stations will be provided as well.

**Parking Lot C Extension:**
- The contractor will stripe the parking lot and will remove the temporary fencing.

**GECA:**
- The contractor will continue to prep site for future modular building.

**Native Garden:**
- Project is scheduled to start August 20, 2014.

**Pond Overlook:**
- Project is out to bid. Bid walk is scheduled for August 12, 2014; 10:00 AM.

III. General Notes:
- The existing Parking Lot C is open to the public. The Parking Lot C extension will be open to the public on Friday, August 22nd.

*If you have any question, please contact Jeff Gopp at 408-848-4705*