



# Measure E Construction Update #27

Gavilan Joint Community College District

Mar. – Apr. 2009

Provided for Students, Staff, Board of Trustees, Citizens' Oversight Committee and Community

## CONSTRUCTION / PLANNING UPDATE

### I. Work to be performed this period

**(Mar. 1 – Apr. 30, 2009):**

*Projects under construction:*

- Art/Humanities/Music Buildings Modernization
- Security/Maintenance Building Modernization
- Some Modifications to swing space during Spring Break

*User group meetings:*

- Social Science Building Modernization
- Cosmetology/Business Buildings Modernization
- Art/Humanities/Music Return Move to Planning

### II. Long term outlook

**(May 1, 2009 – June 30, 2009):**

*Projects under construction:*

- Art/Humanities/Music Buildings Modernization
- Security/Maintenance Building Modernization

*User group meetings:*

- Social Science Building Modernization
- Cosmetology/Business Buildings Modernization
- Art/Humanities/Music Return Move Planning

### III. Year long outlook (Through Feb. 28, 2010):

*Projects scheduled to be completed:*

- Art/Humanities/Music Buildings Modernization – scheduled to be completed in July 2009

*Projects scheduled start:*

- Security/Maintenance Building Modernization – scheduled to be completed in late August 2009
- Cosmetology/Business Buildings Modernization – scheduled to start construction in August 2009 – to be completed in July 2010

*User group meetings:*

- Security/Maintenance Building Modernization Return Move
- Art/Humanities/Music Return Move
- Cosmetology/Business Buildings Modernization
- Social Science Building Modernization
- San Benito County Campus – Interim Housing (planning)
- Physical Education Building Modernization (Dependent on State funding)

*Swing Space moves to and from:*

- Security/Maintenance Building Return to Building September 2009
- Art/Humanities/Music Building to Modernized Building in July-August 2009
- Cosmetology/Business Building to Swing Space in August 2009

*Modifications to existing Swing Space:*

- Cosmetology/Business Buildings in July 2009 at conclusion of Summer Session

*User Group meetings to develop IPP/FPP's and submit to State by July 2009:*

- Student Center Building Modernization FPP
- Revisions to existing IPP/FPP's

*If you have any issues or safety concerns, please contact Joe Keeler (848-4715) or Jeff Gopp (848-4705).*

Prior updates and other related information can be found on our website at [www.gavilan.edu](http://www.gavilan.edu).